I. TERMINATION FOR CAUSE

Judith “Jude” A. Starrett – Charlotte
Kenneth R. Wooten – New Bern

INTRODUCTION .................................................................I-A-3

GROUNDS TO TERMINATE A CONTRACT FOR CAUSE ..............I-A-3
§ 108-9 of the North Carolina Department of Transportation
Standard Specifications for Roads and Structures, January 2012
AIA Document A201 – 2007, General Conditions of the Contract for

THE MEANING OF MATERIAL BREACH..........................I-A-6

LEGAL STANDARDS APPLICABLE TO MATERIAL BREACH........I-A-10

ACTIONS, INACTIONS AND STATES OF MIND.............I-A-13

PROCEDURAL REQUIREMENTS TO TERMINATE FOR CAUSE.....I-A-17
Notice and Opportunity to Cure............................................I-A-18
Conditions Precedent. .......................................................I-A-19

PRACTICAL CONSIDERATIONS PRIOR TO TERMINATION.......I-A-27
Preservation of rights and remedies........................................I-A-27
Document Condition of Work and any Deficiencies or Defects ........I-A-28
Evaluate Pros and Cons of Termination .............................I-A-29

CONSIDERATION OF ALTERNATIVES TO TERMINATION........I-A-30

CONSIDERATION OF OTHER CONTRACT PROVISIONS THAT
MAY AFFECT RIGHTS AND REMEDIES IN ADDITION TO
TERMINATION.................................................................I-A-33

CONSIDERATION OF CONTRACTOR DEFENSES..................I-A-36
Lack of Notice and Opportunity to Cure ..............................I-A-36
Waiver.............................................................................I-A-37
Substantial Completion.......................................................I-A-37
Owner’s Interference, Obstruction and Prior Breach ............I-A-38
Owner’s Failure to Provide Architect’s Certificate of Good Cause
for Termination ..........................................................I-A-38
II. DESIGN PROFESSIONAL CONSIDERATIONS - TERMINATION FOR CAUSE ISSUES

Kenneth R. Michael – Winston-Salem
David G. Redding – Charlotte

PART I: CONTRACTOR TERMINATION FOR CAUSE

SCOPE NOTE

CONSTRUCTION ADMINISTRATION OBLIGATIONS
General
General Contractor's Project Role
Design Professional's Quasi-judicial CA Role
Termination Considerations

POTENTIAL LIABILITY OF DESIGN PROFESSIONAL ARISING FROM CONTRACTOR TERMINATION
General
Liability for Improper Termination
Available Defense—Lack of Direct Damages
Summary of Design Professional Considerations to Avoid

LITIGATION SUPPORT
Document Custodian
Fact Witness Testimony
Expert Witness Testimony
Mediation and Resolution Support

PART II: TERMINATION OF THE ARCHITECT FOR CAUSE

BREACH OF CONTRACT OR NEGLIGENCE
Breach of Contract
Negligence
Practice Points
III. CONTRACTOR AND SURETY DEFENSES TO TERMINATION FOR DEFAULT

Lex M. Erwin – Charlotte
Samuel T. Reaves – Charlotte

A CONTRACTOR’S DEFENSES TO TERMINATION
THE OWNER FAILS TO GIVE PROPER NOTICE OF TERMINATION........................................ III-A-1
AIA Form A201; Section 14.2.2 requires that owner give the contractor and surety seven days’ notice of termination. ................III-A-1
ConsensusDocs ................................................................. III-A-5

IMPROPER OR LACK OF CERTIFICATION............................ III-A-6

EXCUSABLE DELAY ....................................................... III-A-7
CONCURRENT DELAY ...................................................... III-A-7

BREACH OF IMPLIED WARRANTIES.......................... III-A-8
Spearin Doctrine ............................................................ III-A-8
Warranty Not to Delay or Hinder ..................................... III-A-8
SURETY’S DEFENSES TO CONSTRUCTION CONTRACT TERMINATION

INTRODUCTION ........................................................................................................ III-B-1

STATUTORY DEFENSES FOR PUBLIC CONSTRUCTION
PROJECTS .................................................................................................................. III-B-2
  Federal...................................................................................................................... III-B-2
  State......................................................................................................................... III-B-4

DEFENSES FOR PRIVATE CONSTRUCTION PROJECTS .................................. III-B-7
  Liability Limited to the Bond Amount ............................................................... III-B-7
  Lack of Owner Default ....................................................................................... III-B-7
  Existence of Contractor Default and Termination of Construction
    Contract.............................................................................................................. III-B-7
  Notice Requirements .......................................................................................... III-B-8
  Time Limit to File Suit under Bond ................................................................ III-B-9
  Doctrine of Waiver ............................................................................................. III-B-9
  Defenses Related to Construction Contract ..................................................... III-B-9
  Material Change or Modification ...................................................................... III-B-10

CONCLUSIONS .......................................................................................................... III-B-11

SURETY’S AND CONTRACTOR’S DEFENSES TO CONSTRUCTION
CONTRACT TERMINATION POWERPOINT ................................................ III-C-1

IV. TERMINATION FOR CONVENIENCE

Edward B. “Ward” Davis – Charlotte
Steele “Al” Windle III – Charlotte

HISTORICAL BACKGROUND OF THE TERMINATION FOR
CONVENIENCE CLAUSE ................................................................................ IV-A-1

EVOLUTION OF TERMINATION FOR CONVENIENCE CLAUSES
INTO PRIVATE CONSTRUCTION ........................................................................ IV-A-2

CONSIDERATIONS IN IMPLEMENTING OR INVOKING A
TERMINATION FOR CONVENIENCE CLAUSE ........................................ IV-A-3
  Owners .................................................................................................................... IV-A-3
  Contractors .......................................................................................................... IV-A-4
  Subcontractors ..................................................................................................... IV-A-5
  Constructive Termination for Convenience .................................................... IV-A-6

DRAFTING OR NEGOTIATING A TERMINATION FOR CONVENIENCE
PROVISION .............................................................................................................. IV-A-6
  For the Owner ...................................................................................................... IV-A-6
V. DAMAGES UPON TERMINATION

Toby R. Coleman – Raleigh
Michael L. Wilson – Charlotte

CONSEQUENTIAL DAMAGES ................................................................. V-1
What are Consequential Damages? ...................................................... V-1
Default Rules for Recovering Consequential Damages ......................... V-2
Should My Construction Contract Waive Consequential Damages? .... V-3
Best Practices for Drafting Consequential Damages Provisions .......... V-4

LIQUIDATED DAMAGES ........................................................................ V-5
What are Liquidated Damages? .............................................................. V-5
Default Rules for Recovering Liquidated Damages ............................... V-5
Should My Construction Contract Include a Liquidated Damages
Provision? ............................................................................................ V-6
Best Practices for Drafting Liquidated Damages Provisions ............... V-7

LOST PROFITS, TORTIOUS INTERFERENCE WITH CONTRACT, TORTIOUS
INTERFERENCE WITH PROSPECTIVE CONTRACT AND TORTIOUS
INTERFERENCE WITH PROSPECTIVE ECONOMIC ADVANTAGE...... V-8
Introduction / Summary ........................................................................ V-8
Selected Portions of The Lost Profits Brief ............................................ V-9

VI. PSYCHOLOGICAL PREPARATION: LIFE AFTER RETIREMENT

Nan E. Hannah – Raleigh
Theresa J. Rosenberg – Raleigh

PSYCHOLOGY OF RETIREMENT
END OF PRACTICE ISSUES............................................................... VI-A-1

RETIREMENT PLANNING ..................................................................... VI-A-2

PSYCHOLOGY OF TRANSITIONING ................................................. VI-A-6

PHYSICALLY PREPARING FOR RETIREMENT ................................... VI-A-8
WHY IS RETIREMENT NECESSARY? ..................................................... VI-A-9

SUCCESSION PLANNING........................................................................ VI-A-10
  Large Firms........................................................................................ IV-A-10
  Solo Practitioner/Small Firm ............................................................. IV-A-12

SALE OF PRACTICE ............................................................................. VI-A-14

FINANCIAL PLANNING.......................................................................... VI-A-16

POST-RETIREMENT OPTIONS ............................................................... VI-A-17
  Pro Bono Emeritus .......................................................................... IV-A-17
  Nonprofits and Their Boards ............................................................ IV-A-18
  Opportunities .................................................................................. IV-A-19
  Of Counsel ....................................................................................... IV-A-18

CAUTIONARY TALE ............................................................................... VI-A-20

CONCLUSION ....................................................................................... VI-A-22

PETITION FOR EMERITUS PRO BONO STATUS................................. VI-B-1

PLANNING AHEAD: PROTECTING YOUR CLIENTS’ INTERESTS IN THE EVENT OF YOUR DISABILITY OR DEATH ............... VI-C-1